

Feature Ticket List

Implementation-ready specification for a Pomodoro productivity application inspired by the functional model of pomodorotimer.online. Revised scope: anonymous, local-first, no login/signup, no user authentication.

Ticket Policy

Tickets are implemented in dependency order. P0 blocks launch; P1 is important for feature parity; P2 can follow once the core is stable. No authentication, user database, cloud sync, or RLS tickets are included.

Implementation Tickets

ID	Feature	Pri	Acceptance summary
POM-001	Next.js/TypeScript project setup	P0	Dev, lint, typecheck and production build pass.
POM-002	Design system and responsive shell	P0	Shared tokens/components; mobile/desktop shell works.
POM-003	Timer display and mode selector	P0	Focus/short/long modes render correct configured time.
POM-004	Timer state machine	P0	Idle/running/paused/completed transitions are deterministic.
POM-005	Deadline-based Web Worker timer	P0	Background-tab countdown stays wall-clock accurate.
POM-006	Start/pause/resume/reset/skip	P0	All controls update state and persistence correctly.
POM-007	Pomodoro cycle engine	P0	Four focus cycles lead to configured long break.
POM-008	Timer persistence/recovery	P0	Refresh/reopen reconstructs remaining time from deadline.
POM-009	localStorage settings	P0	Durations and preferences persist safely.
POM-010	IndexedDB setup and migrations	P0	Versioned DB opens, upgrades and recovers errors.
POM-011	Cross-tab synchronization	P0	Start/pause/reset/state changes synchronize without duplicates.
POM-012	Alarm engine	P0	Completion alarm respects selected volume/settings.
POM-013	Custom timer durations	P0	Validated ranges update modes and persist.
POM-014	Auto-start behavior	P1	Configured break/focus auto-start works consistently.
POM-015	Task create/edit/delete/complete	P0	CRUD persists locally and survives reload.
POM-016	Task reorder	P1	Ordering persists across reload.
POM-017	Nested tasks	P1	Parent/child hierarchy is valid and deletions are handled.
POM-018	Selected focus task	P0	Current task is visible and attached to focus session.
POM-019	Per-task focus tracking	P0	Only completed focus work increments focus totals.
POM-020	Parent task rollout	P1	Descendant focus totals roll up without double-counting.
POM-021	Daily statistics	P1	Local-date session counts and focus time are accurate.
POM-022	Streak engine	P1	Productive days update current/longest streak.
POM-023	Streak freeze	P1	Configured missed-day protection applies once per rule.
POM-024	Daily challenges	P1	Daily challenge target and progress persist.
POM-025	Rewards	P2	Completion unlocks an original configured reward.

ID	Feature	Pri	Acceptance summary
POM-026	Ambient music player	P1	Play/pause/track controls work independently of timer.
POM-027	Independent audio volumes	P1	Music and alarm volumes do not affect each other.
POM-028	Bundled background selector	P1	Selection persists and maintains readable UI.
POM-029	Custom background upload	P1	Validated local images can be added/removed/selected.
POM-030	Client image optimization	P1	Large accepted images are resized/re-encoded before storage.
POM-031	Browser notifications	P1	Opt-in completion notification works; denial is harmless.
POM-032	Picture-in-Picture timer	P2	Supported browsers show synchronized compact timer.
POM-033	PWA manifest/installability	P0	App meets installability requirements.
POM-034	Service Worker/offline shell	P0	Core timer/tasks/settings work offline after cache.
POM-035	Stopwatch route	P1	Start/pause/resume/reset elapsed timer works.
POM-036	Preset timer routes	P1	Preset pages initialize intended duration.
POM-037	SEO metadata/content	P1	Unique metadata/canonical/content for public routes.
POM-038	Accessibility pass	P0	Keyboard, focus, semantics, contrast and reduced motion validated.
POM-039	Mobile optimization	P0	Primary workflows pass target mobile viewport tests.
POM-040	Performance optimization	P0	No major avoidable render/asset bottlenecks.
POM-041	Security headers/input hardening	P0	Headers and local input validation pass tests.
POM-042	Production deployment	P0	Production build deployed over HTTPS with smoke tests.
POM-043	Automated unit/integration suite	P0	Critical domain/store/component tests pass in CI.
POM-044	Playwright E2E suite	P0	Critical user journeys run against production-like build.

Recommended Milestones

- Milestone 1 — POM-001 through POM-014: timer foundation.
- Milestone 2 — POM-015 through POM-020: tasks and tracked focus.
- Milestone 3 — POM-021 through POM-025: statistics/streaks/challenges.
- Milestone 4 — POM-026 through POM-032: personalization and browser features.
- Milestone 5 — POM-033 through POM-041: PWA, offline, SEO, accessibility, hardening.
- Milestone 6 — POM-042 through POM-044: deployment and release verification.

Definition of Done

A ticket is complete only when its acceptance criteria are demonstrated, relevant automated tests pass, no new lint/type/build errors exist, persistence/reload behavior is checked when applicable, and responsive/accessibility impacts are reviewed.